COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 15/ 2020

ESTI MATE SUMVARY 09: 50: 56
CONTI D C22786 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22786- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.5 DAYS TIVE ALLOW 142 WORK DAYS
|-25 RAMP METER | NSTALLATI ON PERCENT TIME:  73.59 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. SHE 0252- 481
|-25 RAMP METER | NSTALLATI ON
NAME OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 12/ 25/ 2019 DATE TI ME STARTED 07/08/2019
12150 E. 112TH AVE. DATE LET 03/ 21/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 04/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/17/2019 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4,089, 389. 65 PARTI Cl PATI NG $  1,883,837.49 $ 358, 841. 09
AWARD PRQIECT AMT: $  3,866,299. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 46.07% TOTAL EARNI NGS 1, 883, 837. 49 358, 841. 09
FUNDS AVAI LABLE: $ 2,205,552, 16 STOCKPI LED MATERI ALS 288, 249. 38 -70,176.00
GROSS EARNI NGS 2,172, 086. 87 288, 665. 09
TOTAL CLAI M5 $ 0.00 RETAI NAGE -54,175. 12 -10, 765. 23
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,117, 911. 75 277, 899. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,117, 911. 75 277, 899. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 277, 899. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22786-BI D ESTI MATE RUN 01/ 15/ 2020
PRQJECT: SHE 0252- 481 ESTI MATE NO 0006 09: 50: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
13, 150. 00000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 32. 000 23. 000
EACH 0. 000 0. 00
72.00000 23.000 1, 656. 00
0015 202-00210 *Renoval of Concrete Pavement 326. 000 234. 440
Sy 0. 000 0. 00
165. 00000 234. 440 38, 682. 60
0020 202-00220 Renoval of Asphalt Mat 147. 330 25. 000
SY 122. 330 20, 796. 10
170. 00000 147.330 25, 046. 10
0025 202-00250 *Renoval of Pavenent Marking 1, 355. 000 0. 000
SF 818. 330 3, 682. 49
4.50000 818. 330 3,682. 49
0030 202-01000 Renoval of Fence 747.000 747.000
LF 0. 000 0. 00
2.00000 747.000 1,494. 00
0035 202-01130 *Renpval of Guardrail Type 3 363. 000 363. 000
LF 0. 000 0. 00
9. 50000 363. 000 3,448. 50
0040 203- 00000 Uncl assi fied Excavation 2,024. 000 2,024.000
cY 0. 000 0. 00
38. 00000 2,024.000 76,912. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 560. 000 0. 000
cY 0. 000 0. 00
72.00000 0. 000 0. 00
0050 203-00062  Enbankment Material (Conplete In Place) (Special) 412. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0055 203-00066 Embanknent Material (Conplete In Place) (R40) 546. 000 546. 000
cY 0. 000 0. 00

90. 00000 546. 000 49, 140. 00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22786-BI D ESTI MATE RUN 01/ 15/ 2020
PRQJECT: SHE 0252- 481 ESTI MATE NO 0006 09: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 109. 500 107. 000
HOUR 2.500 712.50
285. 00000 109. 500 31, 207. 50
0065 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0.00
0070 207-00205  Topsoil 2, 256. 000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0075 207-00210 St ockpi | e Topsoi l 2, 256. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0080 208-00012 Erosi on Log Type 1 (9 Inch) 7,152. 000 4,378.000
LF 375. 000 3, 000. 00
8. 00000 4, 753. 000 38, 024. 00
0085 208-00035 Aggr egat e Bag 376. 000 376. 000
LF 0. 000 0. 00
7.50000 376. 000 2,820.00
0090 208-00045 Concrete Washout Structure 16. 000 8. 000
EACH 7.000 10, 850. 00
1, 550. 00000 15. 000 23, 250. 00
0095 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 9. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0.00
0100 208-00054 *StormDrain Inlet Protection (Type II) 9. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 4. 000 3. 000
EACH 1. 000 2,500. 00
2,500. 00000 4.000 10, 000. 00
0110 208-00103 Renoval and Disposal of Sediment (Labor) 85. 000 15. 000
HOUR 12. 000 840. 00

70. 00000 27.000 1, 890. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212- 00006

212-00032

213-00003

217-00020

307- 00212

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

ROADWAY

Renoval

and Di sposal

of Sedi nent (Equi pnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Ml ching (Weed Free)

*Her bi ci de Treat ment

Processing Linme Treated Subgrade (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
85. 000
HOUR
94. 00000
66. 000
HOUR
135. 00000
20. 000
HOUR
64. 00000
132. 000
DAY
140. 00000
3. 000
EACH
1, 825. 00000
1. 000
EACH
340. 00000
3.300
ACRE
770. 00000
3.300
ACRE
4, 350. 00000
3.300
ACRE
1, 965. 00000
10. 000
HOUR
110. 00000
760. 000
sy

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
12. 000
28. 000

18. 500
12. 000
30. 500

5. 000
0. 000
5. 000

80. 000
15. 000
95. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

760. 000
0. 000
760. 000
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ESTI MATE RUN 01/ 15/ 2020

1,128

1,620

2,100

00

00

.00

00

.00

.00

.00

.00

.00

.00

.00

09: 50: 56

AMOUNT

2,632

4,117

320.

13, 300

15, 200

00

50

00

00

.00

.00

.00

.00

.00

.00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

403- 00721

412- 00800

412-01000

503- 00018

503- 00036

507- 00100

606- 00301

606- 01340

606- 02003

607- 01000

607- 11525

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

ROADWAY

Hot M x Asphalt (Patching) (Asphalt)

Concrete Paverment (8 Inch)

Concrete Pavenent (10 Inch)

Drilled Caisson (18 Inch)

*Drilled Shaft

(36 Inch)

Concrete Slope and Ditch Paving (Reinforced)

*Quardrail

Type 3 (6-3 Post Spaci ng)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

Fence Barbed Wre with Metal

Post s

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
406. 000
5%
58. 00000
525. 000
sy
135. 00000
1, 236. 000
sy
140. 00000
105. 000
LF
290. 00000
76. 000
LF
500. 00000
1. 000
cy
2, 450. 00000
733. 000
LF
40. 00000
1. 000
EACH
3, 810. 00000
2.000
EACH
4, 600. 00000
800. 000
LF
5. 50000
2, 260. 000
LF

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 800
0. 000
. 800

38. 500
0. 000
38. 500

57. 000
19. 000
76. 000

0. 000
0.500
0. 500

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
. 000
. 000

1,515. 000
0. 000

1, 515. 000
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ESTI MATE RUN 01/ 15/ 2020

9, 500

1, 225

13, 000

4, 600

4,400

.00

.00

.00

.00

00

00

00

.00

00

00

.00

09: 50: 56

AMOUNT

70, 875

110, 012

11,165

38, 000

1,225

13, 000

4, 600

4,400

6, 060

.00

00

00

00

00

00

00

.00

00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

609- 60011

612- 00101

612-00102

612- 00260

612-00270

613- 00206

613- 00306

613- 01200

613-01300

613- 04100

613-07000

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

ROADWAY

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Del i neator (Drivable Concrete Installation) (Type II)

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

2 Inch Electrical

Condui t (Plastic)

3 Inch Electrical

Conduit (Plastic)

El ectri cal

System Modi fications

Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
363. 000
LF
61. 00000
17. 000
EACH
150. 00000
12. 000
EACH
150. 00000
29. 000
EACH
125. 00000
83. 000
EACH
90. 00000
37, 350. 000
LF
15. 50000
12, 525. 000
LF
18. 50000
1, 450. 000
LF
12. 00000
439. 000
LF
13. 00000
1. 000
LS
9, 345. 00000
36. 000
EACH

845. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

363. 000
0. 000
363. 000

0. 000
8. 000
8. 000

0. 000
7.000
7.000

0. 000
14. 000
14.000

0. 000
17. 000
17. 000

31, 436. 000
1, 092. 000
32,528. 000

9, 192. 000
0. 000
9, 192. 000

806. 000
382. 000
1,188. 000

244.000
195. 000
439. 000

0. 000
0. 000
0. 000

10. 000
11. 000
21.000
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ESTI MATE RUN 01/ 15/ 2020

1, 200

1,050

1, 750

1,530

16, 926

4,584

2,535

9, 295

.00

00

00

00

00

00

.00

00

00

.00

00

09: 50: 56

AMOUNT

22,143

1,200

1, 050

1,750

1,530

504, 184

170, 052

14, 256

5,707

17,745

00

00

00

00

00

00

00

00

00

.00

00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22786- Bl D
PRQIECT SHE 0252- 481 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0280 613-07011 Pull Box (11"x18"x12") 83. 000
EACH
990. 00000
0285 613-07023 Pul | Box (24"x36"x24") 14. 000
EACH
2, 010. 00000
0290 613-07040 Pul | Box (30"x48"x24") 15. 000
EACH
2,570. 00000
0295 613-10000 Wring 1. 000
LS
265, 600. 00000
0300 613-32350 Li ght Standard Steel (35 Foot) 17. 000
EACH
2,240. 00000
0305 613-40010 Li ght Standard Foundati on 17. 000
EACH
1, 480. 00000
0310 613-80130 Servi ce Meter Cabinet 3. 000
EACH
5, 915. 00000
0315 613-80274 Structure Munted Di sconnect Switch 13. 000
EACH
685. 00000
0320 614-00011 Si gn Panel (Class I) 290. 000
SF
32. 00000
0325 614-00012 Sign Panel (Class Il) 67.000
SF
51. 00000
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase)
EACH

525. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

38. 000
8. 000
46. 000

3. 000
5. 000
8. 000

6. 000
2.000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 15/ 2020

7,920

10, 050

5,140

8, 880

00

00

00

.00

.00

00

.00

.00

.00

.00

.00

09: 50: 56

AMOUNT

45, 540

16, 080

20, 560

8, 880

00

00

00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22786-BI D ESTI MATE RUN 01/ 15/ 2020
PRQJECT: SHE 0252- 481 ESTI MATE NO 0006 09: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-70024 *1310nm SFP Optic Mdul e 26. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0335 MATERI AL ALLOWANCE Optic Incidentals 22.000
EACH 0. 000 0. 00
110. 91000 22.000 2,440.02
0335 MATERI AL ALLOWANCE Optic Incidentals 4. 000
EACH 0. 000 0. 00
218. 81000 4. 000 875. 24
0340 614-70028 *CWDM SFP Optic Mdul e 2.000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0340 MATERI AL ALLOWANCE Optic Incidentals 2.000
EACH 0. 000 0. 00
348. 97000 2.000 697.94
0345 614-70030 *Optical Attenuator 28. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0345 MATERI AL ALLOWANCE Optic Incidentals 58. 000
EACH 0. 000 0. 00
16. 27000 58. 000 943. 66
0350 614-70225 Traffic Signal Face (12-12) 32.000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0355 614-70336 Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0360 614-72830 Conmuni cati ons Cabi net 16. 000 0. 000
EACH 8. 000 118, 200. 00
14, 775. 00000 8. 000 118, 200. 00
0360 MATERI AL ALLOWANCE Traffic Equi pment 1. 000
EACH -1.000 -8,772.00

8, 772. 00000 0. 000 0. 00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22786-BI D ESTI MATE RUN
PRQIECT: SHE 0252-481 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 MATERI AL ALLOWANCE Traffic Equi pnent 15. 000
EACH -7.000 -61, 404. 00
8, 772. 00000 8. 000 70, 176. 00
0365 614-72875 Loop Detector Wre 12, 320. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0370 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 20. 000 0. 000
4 Cha
( EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0375 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 1. 000 0. 000
EACH 0. 000 0. 00
9, 785. 00000 0. 000 0. 00
0375 MATERI AL ALLOMANCE No Test Required 1. 000
EACH 0. 000 0. 00
8, 055. 00000 1. 000 8, 055. 00
0380 614-72887 M crowave Vehicle Radar Detector 16. 000 0. 000
EACH 0. 000 0. 00
11, 135. 00000 0. 000 0. 00
0380 MATERI AL ALLOWANCE Traffic Equi pnent 16. 000
EACH 0. 000 0. 00
9, 265. 00000 16. 000 148, 240. 00
0385 614- 80000 Fl ashi ng Beacon 32.000 0. 000
EACH 15. 000 45, 300. 00
3, 020. 00000 15. 000 45, 300. 00
0390 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
16, 630. 00000 0. 000 0. 00
0395 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
18, 305. 00000 0. 000 0. 00
0400 614-84100 Traffic Signal Pedestal Pole Al umi num 32.000 0. 000
EACH 0. 000 0. 00

1, 945. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0405

0405

0405

0410

0410

0415

0420

0425

0430

0435

0435

614- 86007

614- 86250

614-87010

614-87012

614-87015

614- 87350

614-87692

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

ROADWAY

Serial to IP Converter

MATERI AL ALLOMNCE No Test

Requi r ed

MATERI AL ALLOWANCE No Test

Requi r ed

Ranp Metering Controller

Contr ol

MATERI AL ALLOWANCE Traf Si gnal

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf f er

Tube Fan Qut Kit

*Test Fiber Optic Cable

*Et hernet Switch Type II

MATERI AL ALLOWANCE Traffic Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

16. 000

1, 095. 00000

750. 14000

750. 14000

16. 000
EACH
1, 615. 00000

EACH
1, 264. 80000

11, 845. 000
LF
2.15000

12. 000
EACH
1, 330. 00000

12. 000

80. 00000

1. 000

8, 265. 00000

12.000
EACH
2, 865. 00000

EACH
2,048. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

Page 10
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 50: 56

AMOUNT

2,250

9, 751.

20, 236

24,582

.00

42

82

.00

80

.00

.00

.00

.00

.00

48



CONTI D

ROADWAY

CAT NO0200

0440 625-00000

0445

626- 00000

0450

626-01104

0455

627-00008

0460

627-00013

0465

627-02010

0470

627-30210

0475

630- 00000

0480

630- 00007

0485

630- 00012

0490 630-00015

C22786

SHE 0252-481

22786-BI D

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Uni formed Traffic Control Coordination

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

14, 080. 00000

1. 000
LS
130, 000. 00000

1. 000
LS
10, 040. 00000
29. 000
GAL
360. 00000
15. 000
GAL
145. 00000
265. 000
SF
24.00000
552. 000
SF
17. 00000
880. 000
HOUR
28. 00000
40. 000
DAY
225. 00000
110. 000
DAY
1, 475. 00000
30. 000
HOUR

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 800
0. 800

0. 600
0. 000
0. 600

0. 000
0. 800
0. 800

8. 000
0. 000
8. 000

10. 000
0. 000
10. 000

52.500
70. 000
122.500

48. 000
48. 000
96. 000

3.500
12. 500
16. 000

13. 000
0. 000
13. 000

79. 000
15. 000
94. 000

0. 000
4.000
4.000
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11, 264

8,032

1, 680

816

350.

22,125

60

00

.00

00

.00

.00

00

.00

00

09: 50: 56

AMOUNT

11, 264

78, 000

8, 032

2,880

1, 450

2,940

1,632

448.

2,925

138, 650

60

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22786-BI D ESTI MATE RUN 01/ 15/ 2020
PRQJECT: SHE 0252- 481 ESTI MATE NO 0006 09: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
60. 00000 3. 000 180. 00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 32. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0505 630-80342 *Construction Traffic Sign (Panel Size B) 18. 000 6. 500
EACH 0. 000 0. 00
38. 00000 6. 500 247.00
0510 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
3, 745. 00000 0. 000 0. 00
0515 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0.500
Type
ype) EACH 0. 000 0. 00
1, 280. 00000 0. 500 640. 00
0520 630-80370 Concrete Barrier (Tenporary) 3, 516. 000 1, 248. 000
LF 0. 000 0. 00
10. 00000 1, 248. 000 12, 480. 00
0525 630-80393  *Stackable Vertical Panels 95. 000 37.500
EACH 10. 000 200. 00
20. 00000 47.500 950. 00
0530 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 1.500
(Tenpor ary)
EACH 0. 000 0. 00
3, 765. 00000 1.500 5, 647.50
0535 630-85041  *Mbbile Attenuator 60. 000 14.000
DAY 0. 000 0. 00
345. 00000 14. 000 4,830. 00
0540 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0541 208-00041 Rock Check Dam 1. 000 1. 000
EACH 0. 000 0. 00

795. 70000 1. 000 795.70



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22786-BI D ESTI MATE RUN 01/ 15/ 2020
PRQJECT: SHE 0252- 481 ESTI MATE NO 0006 09: 50: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0542 900-00014 Added Item (Lunp Sum)/ Move conduit, pull boxes, |ight 1.000 1. 000
standard at Site #4
LS 0. 000 0. 00
4,270. 93000 1. 000 4,270.93
0543 900-00014  Added Item (Lunp Sun)/ Relocate conduit, pull boxes, 1. 000 1. 000
light standard at Site #2
LS 0. 000 0. 00
4,427. 67000 1. 000 4,427.67
0545 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70016 F/ A Fuel Cost Adj ustnment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70023 F/ A On-The-Job Trai nee 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70230 F/ A Conmmuni cation Lines 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 630-00003 Uni forned Traf Ctirl 17. 000 17. 000
HOUR 0. 000 0. 00
54. 00000 17. 000 918. 00
0901 630-00006 Uni fornmed Traf Ctrl (Vehicle) 17. 000 17.000
HOUR 0. 000 0. 00
54. 00000 17. 000 918. 00

CAT 0200 CURRENT AMI $ 4,086, 474.65$ 288,665.09% 2,169, 171. 87



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 14
ESTI MATE RUN 01/ 15/ 2020

CONTI D: C22786

PCN: 22786-BI D

PRQIECT SHE 0252-481

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0575 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
2,915. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 4,089, 389.65$%

09: 50: 56
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
2,915. 00
0.00$ 2,915. 00

288, 665.09% 2,172, 086. 87



